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13 Respondent Union Pacific Railroad Company (“Union Pacific”), by and through its
14 attorneys undersigned, hereby requests additional time to complete the crossing improvements at
= 15" Avenue in the City of Phoenix, Arizona, which were ordered by the Arizona Corporation
e Commission on April 23, 2015, in Decision No. 75025. Union Pacific requests an additional six
i: (6) months to complete the 15" Avenue crossing improvements. Union Pacific submits that there
19 is good cause ifor its extension request because the crossing improvement’s construction schedule
20 has been slowed by various factors, including contractor’s and other stakeholder’s work schedules,

21 Union Pacific’s materials procurement and project planning efforts, and the availability of Union
22 || Pacific’s crossing construction gangs. See Declaration of Union Pacific Manager of Public
23 Projects Alex Popovici, attached as Exhibit “A”.

24 Before filing this extension request, Union Pacific informed Arizona Department of

25 Transportation’s railroad liaison, Mr. Jason Pike, of Union Pacific’s need for additional time. Mr.

26 Pike is aware of Union Pacific’s construction schedule and has not voiced any objections to the
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requested extension. Union Pacific also informed ACC staff and their counsel of Union Pacific’s
need for additional time to complete the 15" Avenue crossing improvements.

The Commission ordered Respondent to complete the upgrades by July 23, 2016, fifteen
(15) months from the date of the Order. Since Union Pacific cannot complete the project by July
23, 2016, addiﬁonal time is requested.

Accordingly, Union Pacific therefore requests that the Commission extend the July 23,
2016 deadline in Decision No. 75025 six months to January 23, 2017.

RESPECTFULLY SUBMITTED this _ﬁ_qa; of June, 2016.

BEAUGUREAU, HANCOCK,
STOLL & SCHWARTZ, P.C.

w W

Antﬁony J. cock

W. Reed pbell

302 East Coronado Road
Phoenix, Arizona 85004
Attorneys for Respondent Union
Pacific Railroad Company

ORIGINAL AND THIRTEEN COPIES
of the foregoing filed this {1t}  day of
June, 2016, with:

Docket Control

Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007

COPY of the foregoing mailed this
day of June, 2016, to:

The Honorable Scott M. Hesla

Hearing Division

ARIZONA CORPORATION COMMISSION
1200 W. Washington Street

Phoenix, Arizona 85007
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1 {I Alex Popovici, Manager

Industry & Public Projects

2 || UNION PACIFIC RAILROAD COMPANY
631 South 7" Street

Phoenix, Arizona 85034

Jason Pike

5 || Railroad and Utility Coordinator

ARIZONA DEPARTMENT OF TRANSPORTATION
6 || 205 South 17" Ave, Room 357

M/D 618E

7 || Phoenix, Arizona 85007

8 1| JamesR. Redpath

Assistant Attorney General

OFFICE OF THE ATTORNEY GENERAL
1275 West Washington Street

10 Phoenix, Arizona 85007

11
Janice Alward, Chief Counsel

12 || Charles Hains, Esq.
Legal Division
13 || ARIZONA CORPORATION COMMISSION
1200 West Washington Street
14 Phoenix, Arizona 85007
15 Mr. Brian Lehman
16 || Mr. Chris Watson
RAILROAD SAFETY SECTION
17 || ARIZONA CORPORATION COMMISSION
1200 West Washington Street
18 || Phoenix, Arizona 85007

19 || Daniel L. Brown
City of Phoenix
20 | 1034 East Madison Street

a1 Phoenix, Arizona 85034
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BEFORE THE ARIZONA CORPORATION COMMISSION

COMMISIONERS

DOUG LITTLE, Chairman
BOB STUMP

BON BURNS

TOM FORESE

ANDY TOBIN

IN THE MATTER OF THE ) DOCKET NO. RR-03639A-14-0385
APPLICATION OF THE ARIZONA )

DEPARTMENT OF TRANSPORTATION TO ) DECISION NO. 75025

UPGRADE AN EXISTING CROSSING OF THE)

UNION PACIFIC RAILROAD COMPANY AT ) DECLARATION OF ALEXANDER
15™ AVENUE IN THE CITY OF PHOENIX, ) POPOVICIIN SUPPORT OF UNION
MARICOPA COUNTY, ARIZONA, AAR/DOT ) PACIFIC RAILROAD COMPANY’S
NO. 741-459D. REQUEST FOR ADDITIONAL TIME
TO COMPELTE CROSSING
IMPROVEMENTS AT 15™ AVENUE

Alexander Popovici, being first duly sworn upon his oath, states as follows:

1. I am over the age of eighteen, and I have personal knowledge of the facts stated
herein.

2. I am employed by Union Pacific Railroad Company (“Union Pacific”) as Manager
of Industry and Public Projects and I have responsibility for the State of Arizona.

3. The Arizona Corporation Commission approved Arizona Department of
Transportation’s (“ADOT’s”) application to upgrade the existing railroad crossing at 15™ Avenue
in the City of Phoenix, Maricopa County, Arizona. See, Arizona Corporation Commission
Decision No. 75025.

4. The Arizona Corporation Commission ordered that all crossing improvements be

completed within 15 months of the Decision No. 75025 adoption date, or July 23, 2016.
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5. The project has proceeded slower than originally anticipated due to contractor
schedules, project planning, and construction crews’ availability.

6. Since Union Pacific is unable to finish the crossing’s improvements before the July
23 deadline, additional time is needed to ensure that Union Pacific can safely cbmplete the 15™
Avenue crossing improvements.

7. Union Pacific has advised Applicant Arizona Department of Transportation’s
(“ADOT”) railroad liaison, Mr. Jason Pike, of Union Pacific’s need for additional time. Mr. Pike
has informed Union Pacific that ADOT has no objection to Union Pacific’s brief extension request.

8. Prior to filing this extension request, Union Pacific, through its attorneys, has also
advised Arizona Corporation Commission staff and attorneys of Union Pacific’s request for a six |

(6) month extension to complete the 15™ Avenue crossing improvements.

'
== oelei/i
/ xander Pope¥ici / /
' Manager of Industry and Public Projects

Union Pacific Railroad Company
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